

73 ✓✓

20 March 1970

Subject: Contract AF33(657)-12843 CPC Procurement
Monthly Technical Progress Report
Period Ending 28 February 1970

Dear Burt:

In fulfillment of the subject obligation enclosed
please find one (1) copy of this Contractor's report
No. 72.

Regards,

Jim

Jim

JM:vg

Encl.

cc: SPO

ASPO



w/2 cys. encl.
encl.

STATINTL

CPC PROCESSING CENTER

MONTHLY LETTER REPORT NO. 72 (U)

1987-L-72

PERIOD ENDING: 28 FEBRUARY 1970

This is the seventy-second (72) Monthly Letter Report listing the remaining open items attendant to the procurement of EMR Electronic Data Processing Equipment and related software for the Central Processing Center (CPC). (February 1970)

CPC PROCUREMENT - STATUS OF OUTSTANDING ITEMS

Analog Processing Requirements - The Contractor is proceeding to fulfill the objectives set forth under correspondence to SPO dated 9 February 1970, subject "Listing/Completion Schedule for Outstanding CPC Contract F33(657)-12843 Obligations".

The Contractor's progress toward fulfillment of the Analog Processing obligations is set forth under Page 2 hereof.

During the report period a set-back was encountered with the Disc Recorder Reproducer (S/N 3) being damaged in shipment from SC-5 to SAC Headquarters. The unit is presently in shipment to the Contractor's facility for repair and/or rework under ASPO FY 70 S & S Contract Work Order. Upon receipt of the unit, presently scheduled for 23 March 1970, will advise the SPO, and ASPO, on the extent of damage and the contemplated return date.

STATINTL

STATINTL

APPROVED:

ANALOG DATA PROCESSING CAPABILITY

<u>Contractor Obligation</u>	<u>Est. Completion Date</u>	<u>Remarks</u>
Contractor Rep. to conduct operational demonstration on DRR machine at SAC Hqtrs.	18 Feb. 1970	Delayed pending restoration of DRR shipment damage
Analog Reference Graphs - Contractor to correct errors on previously submitted curves	20 March 1970	
(*) EMR W/B Tape of Analog Signals - Contractor to make replacement tape	27 Feb. 1970	Tape turned over to Using Command on 2 Mar '70-Ltr to SPO same date.
N/B Analog Reference Graphs - Contractor to provide graphs	20 March 1970	
Contractor to submit final report on Analog Data Processing Capability	1 May 1970	
(*) DRR Time Base Perturbation - Contractor to submit Eng. Report	27 Feb. 1970	Report Submitted on 24 Feb. 1970
FM Response - Contractor to demonstrate response on W/B Tape of Analog Signals	27 Feb. 1970	CTSP to Demonstrate at SC-5 by 31 Mar. '70
Deliver second transport for DRR at SC-5	27 March 1970	
Utilization of Discs manufactured by Data Disc Inc. - Contractor to state recommendation	5 June 1970	
Utilization of DRR dust cover - Contractor to state recommendation	5 June 1970	
Simplification of Head adjustments on DRR Transport mechanism - Contractor to state recommendation	5 June 1970	
DRR Timing Circuitry Mod.		
• Submittal of ECP 1987-36	27 Feb. 1970	ECP TO SPO on 13 Mar 70
• Delivery of Mod Kits	30 June 1970	
Eliminate DRR Noise Problem		
• Submittal of ECP 1987-36	27 Feb. 1970	ECP to SPO on 13 Mar 70
• Delivery of Mod Kits	30 June 1970	

(*) Denotes Completed Obligation

OPTIONAL REQUIREMENTS (Spare Parts)

LIST NO.	SEQ. #	PT. NO.	NOMENCLATURE	QTY.	REMARKS	EDD	SHIP INFO.
70	8A0490	342806-1	Disc.Assem.	13/4 1		2/70	Final Unit del.(Vo. 5159)
70	8A0571	364474-3	Modulator Assy.	1	Note-Pt.No.(-3)Change	4/70	
70	8A0581	364474-4	Modulator Assy.	2	Note Pt.No.(-4)Change	4/70	2 units Del. Vo. (2)
70	8A0611	364903-3	Head & Brkt.Assy.	2	DCN G69-31(Ref)	3/70	
70	8A0621	364903-4	Head & Brkt.Assy.	2	DCN G69-32(Ref)	3/70	1 unit del.(Vo.5219)
70	8A0530	390344-1	Trans & Disc Assy.	2	DCN G68-185(Ref)	3/70	
83W	000273	938042-2	Seq.Switch Assy.	2		3/70	